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NATIONAL SPENT NUCLEAR FUEL PROGRAM STRATEGY MEETING
JUNE 26-27, 2001

UNIVERSITY PLACE, IDAHO FALLS, IDAHO

AGENDA

Tuesday, June 26

8:00
8:05
8:10
8:40

10:30
10:45

11:35
12:00
12:30
1:45
1:30
3:00
3:15
3:30
3:45

5:15
6:30

Introductions
Welcome
National Spent Nuclear Fuel Program Direction
Site Issues, Activities, Strategies
8:40 Hanford

855 SRS

9:20 INEEL

9:50 ORNL

10:05 ANL
Break

NSNFP FY 02 Workscope and Risk
Repository Safety Case for DOE SNF
Repository Analysis
Materials Analysis
Transportation

YMSCO Workscope to Support DOE SNF

HLW Issues

Lunch

DOE SNF Steering Committee Meeting

Contractor Breakout Session

Break

Report on SNF Steering Committee Mtg.

Report on Contractor Breakout Session

Breakout Session

— EM Transportation System Requirements

Adjourn

Idaho Dutch Oven Dinner

Wednesday, June 27

8:00

8:20
9:10
9:25

10:30

11:10
11:35
1:00
1:25
1:40
2:00
2:20
2:45
3:15

Opening Remarks and Report on Transportation
Breakout Session

YM SR and LA and Future NRC Meeting

Safeguards & Security Strategy

Review of NSNFP Work Supporting Licensing

9:25 TSPA

10:15 DBE

Break

10:45 Criticality

Nuclear Materials Focus Area/Technology Development
Lunch

NSNFP QA Changes

Interface Control Document

Integrated Repository Receipts Schedule

DOE SNF Standardized Canister & High Integrity Can
INEEL Dry Storage Project

Action Items and Next Meeting

Adjourn
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SCHEDULE

October 16-17, 2001 NSNFP Strategy meeting
(tentative) Augusta, GA (SRS) in conjunction with the HLW meeting
October 22, 2001 NRC LWR Program meeting (fuel storage/high burnup)

Bethesda, MD

September 16, 2002 Fifth Bi-annual DOE SNF Fissile Material Disposition
Meeting - Charleston, NC

ACTION ITEMS

# | Action Item Designee Due Date

1 E-mail presentations to Lori Braase (bse@inel.gov). | Presenters 7/05/01

2 | Schedule a presentation at the next NSNFP NSNFP/ Prior to
Strategy Meeting to cover the Information Paul Harrington | October
Management System and how it all comes together. 2001

3 Provide the Analysis Model Report on degradation | Paul Harrington | 7/13/01
of the HLW glass to Dennis Koutsandreas

4 Provide Jim Smyder and Ed Fuijita a copy of the Halim Alsaed 7/13/01
AMR for FFTF (7/20/01, Phase lll) for review.

5 | Work with Joe Price and David Rhodes on the Jim Linhart Complete
distribution for the next ICD revision. 6/28/01

6 Provide a copy of the design package on the HIC to | NSNFP/ 7/13/01
Jim Smyder. Tom Hill

7 Evaluate TMI SNF relative to the other DOE-SNF NSNFP
types.

ISSUES

Are we at risk leaving TMI fuel out of the repository License Application?
RW would like all 9 fuel categories included.
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AMR
ANL
ANA
ASME
ASTM
BOL
CFR
CVDF
DBE
DNFSB
DOE
DWP
EIS
EPRI
EUSC
GOTH
HFEF
HIC
HIP
HLW
HQ
INEEL
INTEC
IPABS
IRRS
LA
LEF
LWBR
MCO
MEDEC
MGR
NMFA
MOA
NRC
OCRWM (RW)
ORNL
ORP
PEG
PIE
PNNL
QARD
SMS
SNF
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NSNFP ACRONYMS

Analysis Model Report

Argonne National Laboratory

Advanced Neutron Absorber

American Society of Mechanical Engineers
American Society for Testing and Materials
Beginning of Life

Code of Federal Regulation

Cold Vacuum Drying Facility (Hanford)
Design Basis Event

Defense Nuclear Facility Safety Board
Department of Energy

Detailed Work Plans

Environmental Impact Statement

Electric Power Research Institute

End User Steering Committee

Generation of Thermal Hydraulics

Hot Fuel Examination Facility (ANL)

High Integrity Can

Hot Isostatic Press (ANL)

High Level Waste

DOE Headquarters

Idaho National Engineering and Environmental Laboratory
Idaho Nuclear Technology and Engineering Center
Integrated Planning, Accountability, and Budgeting System
Integrated Repository Receipt Schedule
License Application for the repository at Yucca Mountain
L-Area Experimental Facility (SRS)

Light Water Breeder Reactor

Multi-Canister Overpack

Melt Drain Evaporate Carbonate (ANL)
Mined Geologic Repository

Nuclear Materials Focus Area
memorandum of agreement

Nuclear Regulatory Commission

Office of Radioactive Waste Management
Oak Ridge National Laboratory

Office of River Protection (DOE Hanford)
Program Execution guidance

Post Irradiation Examination

Pacific Northwest National Laboratory
Quality Assurance Requirements Document
Shielded Measurement System

Spent Nuclear Fuel

June 26-27, 2001



SNL

SR

SRS
STCG
TAG
TBD
TSF
WASRD
WIPP

Sandia National Laboratory

Site Recommendation (Yucca Mountain)

Savannah River Site

Site Technology Coordinating Group

Technical Advisory Group

to be determined

Transfer Storage Facility (SRS)

Waste Acceptance System Requirements Document
Waste Isolation Pilot Plant
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NSNFP STRATEGY MEETING SUMMARY

June 26-27, 2001
The following presentations are available electronically on the NSNFP WEB page at http://nsnfp.inel.gov.
The information below represents discussion highlights or questions raised during the presentations.

SNF Site Issues, Activities, Strategies — Hanford

Mark French

K-Basin Fuel Removal Activities
Hanford is currently process one MCO a week.
Twenty-five MCOs should be processed by the end of FY-01.
The plan is to process 16 MCOs a month beginning in January 2002.
A QA audit is scheduled for July 2001.

Issues and Concerns
Disposition of lightly irradiated SNF.
Sodium bonded fuel transfer schedule.
FY-02 NSNFP Support.

Can you share some lessons learned from you experience at WIPP?

Avoid compliance with non-regulatory and/or stakeholder agreements that are
not of real value to SNF long-term storage (e.g. headspace sampling example).
Try to agree to do only what is necessary to meet the regulations and licensing.

20

In addition, communication is key. The repository needs to understand the
impacts of their requirements to site operations.

SNF Site Issues, Activities, Strategies — SRS

Ray Conatser/Randy Ponte

Issues and Concerns
Budget uncertainty impacts.
Melt and Dilute demonstration/LEF Project
Timely certification of FRR transportation equipment.
No funding for material sensitivity testing and release rate testing for 2002.

There is a real benefit for the visibility the NSNFP provides as License
Application activities increase.

The sites need to continue to support the NSNFP.

More visibility is needed at the site management level.

SRS could use some help from the NSNFP with management of HEU.

NSNFP June 2001 Strategy Meeting 5 June 26-27, 2001
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L-Area Experimental Facility (LEF) has received funding for 2002, but work
scope for 2003 is unfunded. This would delay the production facility for another
year.

Is the hot cell in a containment area in the L-Area?

No. The LEF furnace is in a containment box approximately 4 feet square.

The top half of the box is removed to access the ingots and SNF. Filtered air is
pulled by a negative pressure system. There are two zeolite filers to capture
cesium.

How will the LEF ingots be stored?

Some of it will go to the SRTC for testing. The remaining material will be stored
in instrumented casks in the L-area dry cave. They will be monitored and
analyzed for input to repository and interim storage performance.

What size are the ingots?
They are about 6-8” in diameter out of the LEF. They will be about 18" in
diameter from the production facility.

Can the containment box be decontaminated remotely?
There is negative pressure in the box to minimize contamination. However, the
containment box can be addressed remotely.

SNF Site Issues, Activities, Strategies — INEEL

Pete Dirkmaat

TMI Storage Modules at INTEC
One of the key lessons learned is to design the concrete storage modules
back to back. It is difficult to maneuver between the two sets of modules.
They are vented containments with natural circulation.
There is a port in the back of each module to sample and purge.
Sampling to determine the hydrogen generation rate will be done for the next
5to 10 years. Based on the sampling results, the canisters could be sealed
and ready for shipment to Yucca Mountain.
Under the NRC, there is no requirement to monitor the temperature or the
radiation levels.
Environmental TLDs were placed on the fence around the storage modules
for INEEL purposes and not to meet NRC requirements.

Foster Wheeler Contract
There will be a $67 million dollar payment after NRC design review and
approval.

NSNFP June 2001 Strategy Meeting 6 June 26-27, 2001
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The contract covers three SNF types, but it could be expanded to include
more.

- Shippingport

- Peach Bottom

- TRIGA

They will use the standard canister developed by the NSNFP.

Closure welds will be done remotely in the transfer area. There is a shield
plug that will be placed in the canister below the weld.

The facility should have the capacity to handle the largest cask in the DOE
facility.

HLW packaging is also planned for this facility.

West Valley SNF is ready for shipment to the INEEL, but the railroad is
requesting additional insurance to transport the casks.
Idaho and West Valley are in negotiations with the railroads, but it may not be
settled until September 2001.

Is there a potential to use the GTl Assay System at Yucca Mountain?
It is a portable system that can be easily transported. Its main purpose is to
check measurement of FRR fuel at the shipping site. It measures enrichment
(TRIGA SNF). It could be a backup system to MDAS.
Foster Wheeler has a 20-foot square space in the hot cell facility for the
MDAS.

What will happen to the TMI drying system?
The TMI drying system is available for use within the complex. Also available is
the TMI weld machine.

What is the total cost of the GTI system?
This is the fourth year and the costs are about $500,000 total. It will cost about
$200,000 a year for deployments.

SNF Site Issues, Activities, Strategies — ORNL

David Adler

Q: Who are the regulators that you have to interface with? (Regarding the OR SNF
shipments to the INEEL.)

A: NRC regulates the shipping and the State of Tennessee set the milestones.
There are also negotiations between Idaho and Tennessee.

Q: What was the purpose for the CofC addendum on the Fort Saint Vrain cask?

A: The cask was upgraded and will transport a double containment basket. The

cask will transport intact Peach Bottom, as well as smaller canisters loaded with
LWR SNF and hot core scrap.
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Q: How long will it take to amend the CofC?
A: It was submitted in November 2000. The RAI was received the first week in April
and was returned June 18, 2001. The CofC is expected in September 2001.
Trans Nuclear prepared the CofC with Oak Ridge review.

SNF Site Issues, Activities, Strategies — ANL

Robert Benedict

Q: Do you melt the cladding hulls?

A: No, they are separated out from the EMT product.

Q: How will the ingots be stored?

A: They will go into the standard canisters and stored at RWS?

Q: Is this a RCRA permitted facility?

A: Yes

Q: How do you treat the sodium?

A: It is treated in a controlled reaction using dry carbon dioxide gas.

Q: Can you ensure your repository waste is not RCRA?

A: Yes. Itis not RCRA based on a National Academy of Science review.

NSNFP FY-02 Workscope and Risk

Phil Wheatley

Q: Since there is no funding for TMI criticality analysis, was there any criticality
analysis done on the INEEL TMI SNF that would apply to commercial origin?
There was some criticality analysis done and there may be some similarity.

criticality analysis?
This could be done in the out-years. There are no plans to fund this analysis
now.

A
Q: Can you look at what RW is doing for commercial SNF to help with the TMI
A

Could the reduced work scope due to lower budgets have some impacts on
transporting Hanford MCOs to Yucca Mountain?
Yes, it could.

Q

NSNFP June 2001 Strategy Meeting 8 June 26-27, 2001
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RW needs to take graphite fuels and FSV paid fees into the fund; therefore RW
should help pay for graphite fuel tests. Is there opportunity for discussion with
RW?

This is one of the actions and is being worked with RW.

Have you written any risk statement position papers to outline the magnitude of
this risk?
One to two paragraph risk statements have been written for DOE-HQ.

What is the function of the neutron absorbers?

Criticality studies/calculations for fuels show they require neutron absorbers that
remain with the fuel. For degraded homogeneous situations, poisons must
remain with the fuel to maintain control. The interest was in filler and structural
material, such as nickel based metals (C22 and C4). The goal is to take the
nickel alloy through ASTM to make it a standard.

Are the activities you referred to as “eliminated” really deferred?

The graphite studies are probably eliminated if we are unable to study the
samples obtained from Oak Ridge. The Cs/Rb studies can be delayed. The
peer review on the fracture of a canister can be deferred.

Are we at risk of leaving the TMI fuel out of the repository License Application?
RW would like to get everything in the LA if possible.

Is the MDAS in jeopardy?
There is no NSNFP funding for it for next year.

Would the Integrated Repository Receipt Schedule stay with the NSNFP if the
transportation program were transferred to RW?
Yes. The NSNFP and the Transportation Program have merged.

Is the EM goal to have a SNF package ready for transfer to Yucca Mountain by
20107
Yes, this is EM and RW'’s goal.

What is the High Integrity Can (HIC)?
With the help of the NMFA, it is in process now and will be deployed by the end
of the year. Itis made from a nickel alloy material.

Who controls funding for the NSNFP?
DOE-HQ influences how much funding is provided from the Idaho budget, but the
DOE-ID and INEEL contractor controls the funding in the final analysis.
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YMSCO Workscope to Support DOE SNF

David Rhodes

The deferred FY-2001 criticality analysis and the geochemistry personnel short
fall impacts not getting the TMI tests done.

Issue: The TMI fuel (9™ fuel group) may be a “tough spot” with the NRC.
YMSCO may have funding to help with the TMI degradation testing; however,
they will wait action until the NSNFP completes their white paper.

The TSPA revision 1 will include the 8 fuel groups.

Issue: Something needs to be done by 2003 on the MCO drop analysis. The
current drop analysis data is 18 inches for the MCO. This significantly impacts
the transportation system and possibly the surface facility design.

How do you establish those conditions?

This is information needed after transport outside of the waste package. Itis a
back pocket analysis just in case NRC wants the information. These are not
licensing calculations.

20

Are they just needed on the 9 representative fuel types (bounding fuels)?
Still have to show fuels fall within the analyzed bounds. The sites will need to do
analysis to show the fuels fall into one of the 9 bounding fuel groups.

2O

Who does the analysis, Yucca mountain or the sites?
The facility shipper (sites) will do the analysis for every fuel type they send. The
user needs to demonstrate compliance with the safety envelop.

Stay within the fissile limits for criticality analysis.

This should not amount to extensive work.

Use the 9 representative fuels as the basis for the analysis.

This is a post-LA activity.

About two years prior to shipping, the sites should do their analysis.

2O

What were NRC concerns related to QA controls for calculations.
NRC was concerned about Control Point 1 for software.
The change control documentation was late.
Software development is not allowed to continue until they show compliance.

20
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HLW Issues

Denis Koutsandreas

2O

Issue: The HLW ROD at INEEL is still pending approval. It will impact the
number of canisters going to the repository from 2000 up to 10,000.
There are RCRA concerns at the INEEL.

Is Hanford looking at a larger pour can (HLW glass)? Won't this reduce co-
disposal?
Hanford is only looking at their options and they will get a larger group together to
look at the impacts
Issue: What is the General Council’s interpretation of HLW glass contents?
Impacts to the WASRD?
WASRD, Revision 04, Ha, Section 4.2.1.1, Canister fill material.
This is not in writing and Mark Frei wants this resolved.

Issue: WASRD Section 4.2.12, Tamper Indication Device
Why would we need to put a TID on a HLW canister when the transportation
cask has a TID?
Welding is not now one of the 5 TID methods (the NRC guide does not list
welding).
The Navy will use a weld and has received approval from the NRC that a
weld will satisfy the requirement and no TID would be necessary.
If you remove immobilized plutonium, then why is this an issue?

Does thermal loading analysis affect the need for SNF HLW?
It should not drive things to be different.

Issue: Paperless storage of data (compact disk).
During a recent NRC audit, it was indicated that records do not have to be
stored on paper.

Report on SNF Steering Committee Meeting

Andrew Griffith Reporting

1.

2.

EM and RW interface

Integrated Repository Receipt Schedule
- Itis a critical planning tool.
Need to get a baseline agreement on the handoff of the transportation system
from the NSNFP to RW.
What are the impacts to the transportation system without the MCO drop
analysis information? (The MCO drop analysis is not funded for 2002.)
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3. Schedule impacts to the sites from the 2010 repository opening date

4, SNF priority in technology development.
Are people involved?
Need to go through your management chain.

NSNFP will have a better opportunity in meeting technology development
needs.

Q: How often are you interfacing with senior management at the sites?
This is a battle we can not lose.
Need to reinforce the importance of getting our SNF into the repository.
We should be sharing lessons learned, which is hard to do with the decreases
in travel funding.
A: Not as much as we should be. We need to link the site activities, which are on
the fringe of repository licensing as an argument for continued site involvement.

DOE SNF STEERING COMMITTEE ACTION ITEMS

# Action Item Designee Due Date

1 Reuvisit the MCO problem and where that ranks in | EM/NSNFP 7/31/01
the FY-02 priorities.

2 | Send an e-mail request for information to EM-20, | Andy Giriffith 7/06/01
EM-40, and the site DOE field offices to establish
an integrated budget strategy by FY-02.

Report on Contractor Breakout Session
Phil Wheatley Reporting

V|S|b|||ty of the NSNFP at DOE Headquarters and the DOE Field Offices
At the INEEL, BBWI President has been briefed, as well as Jerry Lyle from
DOE-ID.
There was a mid-year review on November 30, 2000 with John Tseng and
Dave Huizenga
NSNFP fact sheets have been developed.
Hanford has been briefed.
Dave Huizenga and Patty Bubar need to talk to the field offices so they
understand the role of the sites in the NSNFP.
- The contact at SRS is Greg Rudy.

- They are going to have to start doing things now or costs will go up in the
future.
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Cost Study on the treatment of DOE SNF prior to repository disposal
A small team should be organized to periodically review the waste package
costs and other associated disposal costs.
SRS is moving forward on SNF treatment (Melt and Dilute) at a cost of $150
million while the INEEL is focused on packaging the HEU.
Why is SRS treating HEU for $150 million and INEEL is packaging?
The uncertainty of HEU packaging drove the SRS treatment option.

Safeguards and Security Issues
The sites need to share their lessons learned.
Transportation and coordination are the key.
Do we need a breakout team or a small group to collect the lessons learned
and work the issues?

WASRD/Compllance Plans

The WASRD contains the requirements the site’s need to meet to dispose

SNF in the repository and the Compliance Plans show how the sites will meet

those requirements.

If we have a Compliance Plan for WASRD, Revision 3 (deterministic), how

should we transition to WASRD, Revision 4 (risk based)?

A new Compliance Plan should be generated with each significant revision to

the WASRD.

How do we document RW'’s approval of our licensing strategy?

- White papers serve as the documentation.

- A MOA serves to document the agreement.

- AMRs also document strategy.

- We need one document with one decision authority so we know we have
acceptance from RW.

- We need a way to get consensus from our customer. The QARD wiill
provide one method of approval.

- Note: There is an advantage to having RW approve your Compliance
Plans.

NRC Meeting
Have been trying for the last 9 months to schedule a meeting with the NRC,;
September is the next target date.
Need to develop a control strategy prior to the meeting based on risk
(probability and consequence).
In previous NRC meetings with other groups, they have questioned the
credibility of the repository waste package lasting for 10,000 years.
- This could impact the objective of the engineered barrier in the drifts.
- DOE may have more work to do to convince the NRC.
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The Nuclear Waste Technology Review Board is holding an International
Peer Review meeting to discuss what short-term test data is needed to
support long-term repository performance related to the waste package.

CONTRACTOR BREAKOUT MEETINGACTION ITEMS

# Action Item Designee Due Date

1 Issue guidance to the sites 90-days after receipt | NSNFP
of the next revision of the WASRD.

2 Develop strategy for the pending NRC meeting. NSNFP

Breakout Session — EM Transportation System Requirements

Mark Arenaz
What do the sites need from RW to get the SNF to the repository?

RW will be the contracting officer for the transportation system to move DOE
SNF from the sites to RW.
This does not include any intra-site SNF transfers.

Will the transportation system become a procurement specification?
The sites and RW need to agree on the level of detail in the specification.
The Foster Wheeler contract is a good model for this as far as the detail they
are requesting.

What is RW’s response to taking EM SNF?
There is an agreement between EM and RW.
RW is responsible for the transportation of the DOE SNF once it leaves each
site’s “gate.”
With this new agreement, RW will also be responsible for the transportation
cask.

Where is the funding for the transportation cask development?
Defense Nuclear Waste Fund.

2O

Q: Why isn’t DOE keeping the transportation system licensing? Have you
considered keeping design and licensing with the NSNFP and turning the
procurement over to RW?

A: Originally, the vendor was going to do the licensing.
The vendor can license a cask faster than a DOE facility.
The license will be for the 9 groups of DOE SNF, not the 250 types of DOE
SNF.
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RW procurement strategy.
One overall price/bid.
RW will need to be aware of any impacts to the site’s operations for loading
casks.

The sites will provide the detail on the canisters going into the casks.

A determination will need to be made on whether one type of cask will be used at
all the sites.

It depends upon what we (sites) tell them (RW).

Flexibility issues.

Facility operations constraints.

A specification has been developed for a transportation system that all the sites
have planned and reviewed.

Do we provide this information to the vendor?

Will we be limiting what he could do?

Timing is an issue on the transportation system.
Some sites are planning to build a new facility to package SNF and load the
cask.

RW is still relying on the DOE sites to provide specifications to the transportation
system.
If RW uses a vendor, they are still responsible to meet the specifications we
give them.

We have spent a lot of time trying to determine worse case fuel for licensing.

What is the requirement for the cask shielding?
Radiation level of 10 millirem on contact.
This is very conservative.
Shielding materials:
- Lead pour — disposal issues, however lead fills voids.
- Depleted Uranium — disposal issues.
- Steel — more modern shielding.

Overview of the Transportation Agreement with RW — Howard Eckert
Concurrence has been received from Mark Frei and Lake Berrett to go forward
with the new transportation agreement with RW.

Concurrence has not been received from the INEEL. They have concerns since
they were the key interface for the design and NRC certification for the
transportation system.
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The amount of work RW does for the RFP is up in the air.

EM has the flexibility and the risk of what goes into the RFP.

Minimize cost to the taxpayer.

We will do the best we can on the specification, but RW still has to pick up the

fuel at our gate.

Need to be careful how specific we get in the RFP. There is a philosophy of

design that says if we are too specific:

- We may miss something, which could increase the costs associated with
the fixed price contract with the vendor.

- However, the contractor may not write an all-encompassing specification
either.

- We want to obtain the best product we can from the vendor at the best
price.

There are only two real requirements for the vendor.
The NRC must be able to license the cask.

Specified physical interfaces, such as cavity size, shielding, maximum weight,
drop height, thermal requirements, and criticality control.

We need to do a good job describing the contents of the cask for the vendor.
Include the 9 fuel groups.
Solicit input from the vendor.
We will not be shipping all nine-fuel groups in the first 5-10 years.

The EM Integrated Repository Receipt Schedule will be a part of the
Transportation System RFP.

We are looking to award a contract sometime during 2003-2004.
This should coincide with licensing activities.

We need a careful review of the DOE-EM Site Servicing Information and Waste
Description Checklist (June 2001).

Transportability of DOE SNF.
Need to develop a reasonable time.

Inputs from Hanford will help, although they probably will not be shipping to
the repository in the first 5-year window.

We should look at the fuel to be shipped to resolve issues both in the short-term
(5-10 years) and in the long-term.

Need to include HLW in transportation system conversations.
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Our transportation system needs to be designed to do everything it needs to do.
We don’t want to do this again, so we need to design for all 9 fuel types.

TRANSPORTATION BREAKOUT ACTION ITEMS
# Action Item Designee Due Date

1 Issue a formal request for a 90-day review of the | NSNFP
Preliminary Draft DOE-EM Site Servicing
Information and Waste Description Checklist,
June 2001.

2 Designate a SNF and HLW representative to Sites
participate on a Transportation Working Group.

3 Review the cask licensing requirements. NSNFP

4 | Organize a Transportation Working Group
meeting the first part of FY-2002.
Site Representatives and the NSNFP.

Draft input should be ready in 12-18 months.

YM SR and LA and Future NRC Meeting
Paul Harrington

The Yucca Site Recommendation strategy is to build on TSPA Revision O.

Looking at several variables to control heat in the repository drift.
Spacing of the waste packages.
Location of the waste packages.
The degree of ventilation.
The loading of the waste packages.

Q: Can we hang our hat on a 10,000 year container? We need more appreciation
for what'’s inside.
A series of meetings are being organized to look for more information about what
to expect inside a waste package. They will be looking for data and consensus
from world wide experts on ability to take short-term data and extrapolate long-
term performance.
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Most of the FY-01 resources have gone to improving the technical basis to
support Site Recommendation, which is critical now. Without the Site
Recommendation, there will be no need for a License Application.

Action Item 2: Schedule a presentation at the next NSNFP Strategy Meeting

2O

to cover the Information Management System and how it all
comes together. (NSNFP/Paul Harrington)

Working to develop the Site Recommendation.
DOE-SNF will include the nine representative fuel groups, not all 250 SNF

types
Will show how materials fall into these groups.

From a regulatory perspective, it does not matter what goes into a waste
package over 10,000 years.
But the public does not accept this as real.
As we look at degradation scenarios, we are not able to support the 10,000
year requirements.
So we need some pedigree, but we should have the engineering information
to support it.

Is bounding information acceptable?
We need to show reasonable information that boundaries are representative of
what is in the waste package and to show there would be no impacts to the
outside of the waste package.

Navy records package contains:

1. Technical Information Package — data unique to fuel assembly.

2. Baseline Compliance Package — broad scope “CofC type.”

For DOE, package requirements have not been finalized.

RW will assemble the grouping strategy.

We need to complete the white paper on grouping, basis for grouping, data
versus information, and approach to engineering barriers.
EM needs to provide information that supports grouping and to show that the
waste form falls into a specific group based on current information.
Need to prove why we believe the SNF falls into one of the nine groups.

Why are we doing analysis on HLW degradation when RW is not taking credit for
it?
We may not be taking credit for the glass form, but at least it is in a stable form.

Action Item 3: Provide the Analysis Model Report on degradation of HLW

Q:

glass to Dennis Koutsandreas (Paul Harrington).

What does RW do with data packages?
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Support projections for the repository.

Is RW going to include the drip shield in the Site Recommendation?
Yes.

Would RW go into License Application with the drip shield?
Yes, but there is a long time from License Application to repository closure.

Safeguards & Security Strategy (No overheads)

Bill Hurt

There are three facets of Safeguards & Security.

1. Compliance with DOE Orders; measurements on lightly irradiated material.
2. Planned shutdown of CAT I facilities currently storing SNF (PFP and Sandia).
3. RW licensing requirements in 73 CFR 51.

EM (NSNFP) has applied the RW policy guidelines to EM SNF using the four
parameters identified in the RW policy guidelines:
- Sizel/weight

Fissile material

Homogeneity

Separability.

The EM approach was based on relative risk.

Recently, RW headquarters expressed concern and said the EM approach was
not defensible. RW proposed an approach for the S&S path forward, which
involves analytical hierarchical modeling. This approach uses expert opinion and
does not build on the EM methodology. RW proposed the following tasks:
1. Perform separability workshop (EM lead) to formally document the
information.
2. Determine SNF attractiveness (RW lead/EM support).
Use Expert Choice software to do comparison with commercial fuel.
3. S&S Trade Study (RW lead/EM support) to look at options for treatment of
EM fuels for those determined to be attractive. Look at the security issues at
Yucca Mountain.

Other than melt/dilute, EM has no plans or capability to treat the SNF.

EM and RW will be meeting during July to reach agreement on the path forward.

Review of NSNFP Work Supporting Licensing — TSPA
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Jim Duguid

Q:

A:

20

What is the best and worst interaction you would expect to see between glass
and fuel?
The TSPA model takes into account the pH, temperature, and carbonate
parameters.
The TSPA model shows the drip shield failing around 100,000 years with
waste package failure slowly after the drip shield failure.

If you remove the drip shield, what would the curve look like?
It will flatten the curve out over the 10,000-year period.

Review of NSNFP Work Supporting Licensing — DBE

Dick Morrisette

See the NSNFP Home Page for this presentation at http://nsnfp.inel.gov/program/

Review of NSNFP Work Supporting Licensing — Criticality

Halim Alsaed

See the NSNFP Home Page for this presentation at http://nsnfp.inel.gov/program/

Action Item 4: Provide Jim Smyder and Ed Fujita a copy of the AMR for FFTF

Q:
A:

(7/20/01, Phase lll) for review (Halim Alsaed).

Should the probabilities across the board be looked at in the TSPA?
The July 23, 2001 Technical Exchange meeting may address these two main
issues, which are hard to assign probabilities to.

Wide range of degradation rates.

Degradation order.
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Nuclear Materials Focus Area/Technology Development

Phil Wheatley

All of the needs from the sites were grouped into six product lines, which will feed
into the Technical Development Needs.

Identify current funding supplier and which sites benefit from the technology and
the technology need/deployment dates.

NSNFP QA Changes

Bob Blyth
Every open corrective action is being actively worked.
We are continuing to write findings around procedures.

The sites need to put a “fence” around their existing OCRWM procedures.
Need to develop a compliance based culture.

Interface Control Document

David Rhodes

Action Iltem 5: Jim Linhart will work with Joe Price and David Rhodes on the
distribution for the next ICD revision.

The 24" canister will be in the next revision of the ICD before the License
Application.

The sites need to start thinking about how to send their commercial origin SNF.
This information is needed for the ICD revision prior to the License Application.

Single use shipment.
Dual purpose canister

PWR/BWR bundles will be bare element transfers.

The FSV SNF in Colorado will be sent to the INEEL for packaging into a standard
canister.

The WASRD provides a list of SNF criteria for acceptance into the repository.
The ICD includes the criteria on how to control the SNF after it arrives at the

repository.
These are negotiated items such as canister size, lifting devices, etc.
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The ICD has the additional information needed to satisfy RW that the waste
form will meet the requirements.

Integrated Repository Receipts Schedule

Corey Beebe

The total DOE SNF estimate across the complex is approximately 3,100
canisters to be shipped to the proposed repository.

It is estimated that the 2333 MTHM limit for DOE SNF will occur around 2035.

The 8315 canister limit for HLW occurs around 2026.
It is assumed that the 70,000 MTHM limit will eventually be adjusted to accept
all DOE SNF and HLW.
The repository is focusing on the 70,000 MTHM because it is currently the
legal limit.

West Valley is not included in the schedule until a signed contract is in place.

An agreement will be made with RW regarding DOE SNF and HLW and Navy
SNF shipping.

DOE SNF Standardized Canister and High Integrity Can (HIC)

Tom Hill

Q: How are you testing the aging of the standard canister?

A: Material samples between the beginning of life. However, aging needs to be
defined.

Q: Are you testing for early failures, such as weld failure prior to 10,000 years?

A: Yes.

Q: What is the reasoning for the material choice for the first HIC (C22 versus
stainless steel)?

A: We have some C22 material and an analysis on a package design, etc. It would
add additional costs to reanalyze just to build the first HIC. We could redesign
and build the HIC with stainless steel for other HICs.

Action Item 6: Provide a copy of the design package on the HIC to Jim

Smyder (NSNFP/Tom Hill).
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Q: Is the C22 available in a 5” pipe?
A: It can be ordered, but we had to go with a plate and roll it.

Idea: What about designing a can that would fit some of the DOE fuel, equivalent to
a commercial assembly (TRIGA, FPF, etc.), so we can optimize repository storage in
case we run out of HLW glass logs?

INEEL Spent Nuclear Fuel Dry Storage Project (SNFDSP)

Barbara Beller

This will be a NRC licensed facility; however, DOE still owns the SNF.
The NRC license application is scheduled for December 2001.

There is double confinement with the DOE standard canister that is placed into
carbon steel storage tubes, which are above grade inside the facility.
The design life on the canister is 100 years.
The contractor, Foster Wheeler, has added a shield plug to the top of the
standard canister. (RW will need to know if and how this impacts the
repository.)

The acceptable fuels at this time include the Peach Bottom Unit I, Core 1 and
Core 2, Peachbottom and TRIGA.

Why aren’t all the INEEL SNF fuel types included in the contract?
It was a fixed-price contract and we had to choose the fuel that would be NRC
licensable and reasonable for this contract.

20

The facility will be designed to handle the repository shipping cask.
It could handle a TMI storage package if necessary.

There will be a drying facility in the remote welding area.
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